1998-2000 SCHEDULE TRANSPORTATION Phase I: Startup: Phase II: Evaluate Phase III: Draft Proposed Findings and Benchmarks : Phase IV: Refinement June 98 – Jan 99 😯 Feb :: Sept Dec :: Jan 00 Feb Apr-Dec Mar July Aug Nov Apr May June Oct Mar organize; consult-Commission ant selection; adopt final preliminary committee Commission adopt vision, findings and develop Commission findings and benchmarks charters, proceretreat principles benchmarks draft develop (Sept.) for recomdures; select proposed preliminary mendations potential topics findings and recommenbenchmarks dations revise findings informational briefings, issue papers Commission and benchmarks adopt final recommendations final report brief brief 'Road tour' on Outreach Legislature brief Legislature list of stakeholders findings and Legislature and and research and meeting notificainformarecommendations: Governor and Governor media tion, newsletters, tional communities and Governor Committees: development e-mail outreach, briefing to stakeholders public public **Communications and** 'Road tour' on establish website legislature meeting • hearing issue highlights: issue papers on media outreach communities and website stakeholders stakeholder outreach stakeholder outreach stakeholder outreach newsletter newsletters newsletter newsletter newsletter. newsletter newsletters June 98 – Jan 99. Feb Mar Apr May June July Oct Nov Dec Jan 00 Feb Mar Apr-Dec : Sept